

**eCourts - ICT Implementation in Indian Judicial System
Project Status Report for the month of December 2007**

SI No	Task Name	Sub-Task Name	End Date (Actual/Expected)	Status	Remarks
1	Phase I: Identification of Services and Deliverables	Identification of Service Levels	4-Jan-2008	Complete	Draft Service levels were distributed during the workshop on 9th January. A copy is also being sent to Ecommittee/Supreme Court for advise.
2	Phase I: Development and launch of Project Monitoring Website	Launch of the Website	11-Jan-08	In Progress	Development in progress.
3	Module 1: Distribution of Laptops	Bill Submission by the Vendor	8-Apr-08	In Progress	In-Progress
		Payments to the Vendor	3-Jun-08	In Progress	
4	Module 1a: Distribution of lasers Printers	Issue of Purchase Order	9-Jan-08	In Progress	State-wise purchase orders to be issued. We are in the process of collecting court complex wise requirements of laser printers
5	Module 2 - Personalised Training to Judges	Commencement and monitoring of Training including Supply of Training Material	31-Jan-08	In Progress	
6	Module 3 - Providing internet connectivity to laptops - Broadband	Monitoring and Evaluation of Supply of Broadband Connectivity	27-Feb-08	In Progress	
7	Module 4 - Providing connectivity at court complexes	Monitoring and Evaluation of Supply of Wi-Fi and Broadband Connectivity	21-Feb-08	In Progress	
8	Module 5 - Providing Videoconferencing facility	Pre-bid Meeting and Issuance of Pre-bid Queries and Addendums	17-Jan-08	Complete	Tender will be issued this week
		Receiving Vendor Responses: Technical Evaluation	21-Feb-08	In Progress	
9	Module 6 - Site Preparation	Constitute committee for Site Preparation at each High Court	11-Jan-08	Complete	We have not received site preparation estimates from any High Court till date
		Vendor empanelment for AC and DG Sets	1-Feb-08	In Progress	
		Submission of estimates by HCs	1-Feb-08	In Progress	
10	Module 7 - Providing Hardware	Prepare and issue a RFP for Hardware - Release of Tender	31-Jan-08	In Progress	Tender progress as per plan. Will be released by end of month
11	Module 8 - Development of	Formation of Software Standardisation Committee for Version 1	15-Jan-08	In Progress	

**eCourts - ICT Implementation in Indian Judicial System
Project Status Report for the month of December 2007**

SI No	Task Name	Sub-Task Name	End Date (Actual/ Expected)	Status	Remarks
	Application Software	Identification of key NIC personnel to lead software development process	26-Feb-08	Complete	Completed. The names will be announced this week.
12	Module 9 - Technical Manpower	Submission of Pre-bid queries/Corrigendum	17-Jan-08	Complete	Corrigendum has been issued. Proposals will be received by end of January
		Receiving Vendor Responses	7-Feb-08	In Progress	
13	Upgradation of Infrastructure at High Courts	Draft Template for collection of information has been internally circulated	25-Jan-08	In Progress	The templated will be issued to all High Courts by 25th January