

**eCourts - ICT Implementation in Indian Judicial System  
Project Status Report for the month of January 2008**

| SI No | Task Name   | Sub-Task Name   | End Date (Actual/Expected) | Status      | Remarks  |
|-------|---|---|----------------------------|-------------|--|
| 1     | Phase I: Project Planning   | Preparation of Network Plan (considering SWAN)-<br>Network Architecture and Specification,<br>bandwidth sizing etc. | 31-Jan-2008                | In Progress | Will be completed shortly  |
| 2     | Phase I: Identification of Services and Deliverables              | Identification of Service Levels  | 31-Dec-2007                | Complete    | Draft Service levels were distributed during the workshop on 9th January, we are awaiting comments from CPCs. The same was submitted to Supreme Court for their comments and advise.   |
| 3     | Phase I: Development and launch of Project Monitoring Website     | Launch of the Website   | 11-Jan-08                  | In Progress | Development complete. Security Audit in progress   |
| 4     | Module 1a: Distribution of Lasers Printers                        | Issue of Purchase Order for Laser printers  | 9-Jan-08                   | In Progress | State-wise purchase orders to be issued. NIC had written to 6 HCs for confirmation of addresses. Confirmation received, issue of Purchase Order in progress  |
| 5     | Module 2 - Personalised Training to Judges                        | Commencement and monitoring of Training including Supply of Training Material                                       | 30-Nov-08                  | In Progress | Status Attached  |
| 6     | Module 3 - Providing internet connectivity to laptops - Broadband | Monitoring and Evaluation of Supply of Broadband Connectivity   | 27-Feb-08                  | In Progress | Status Attached  |
| 7     | Module 4 - Providing connectivity at court complexes              | Monitoring and Evaluation of Supply of Wi-Fi and Broadband Connectivity   | 21-Feb-08                  | In Progress | Status Attached  |
| 8     | Module 5 - Providing Videoconferencing facility                   | Issue of RFP  | 27-Dec-07                  | Complete    | Pre-bid meeting is scheduled for 14 February   |
|       |   | Pre-bid Meeting   | 14-Feb-08                  | In Progress |  |
| 9     | Module 6 - Site Preparation                                       | Constitute committee for Site Preparation at each High Court  | 11-Jan-08                  | In Progress | A workshop was held on 9th January, 2008 to reinforce the importance of site preparation in the project. All HCs were requested to form respective site preparation committees and submit cost estimates for site preparation work. We are yet to receive estimates from any state |
|       |   | Submission of estimates by HCs  | 1-Feb-08                   | In Progress |  |
| 10    | Module 7 - Providing Hardware                                     | RFP for Hardware sent to E-Committee for Vetting  | 9-Jan-08                   | In Progress | Tender to be released shortly  |

**eCourts - ICT Implementation in Indian Judicial System  
Project Status Report for the month of January 2008**

| SI No | Task Name                                      | Sub-Task Name  | End Date<br>(Actual/<br>Expected) | Status      | Remarks   |
|-------|--|--|-----------------------------------|-------------|---|
|       |  | Release of Hardware Tender   | 31-Jan-08                         | In Progress |   |
| 11    | Module 8 - Development of Application Software | Formation of Software Standardisation Committee for Version 1            | 15-Jan-08                         | In Progress | Written to Ecommittee/Supreme Court for their advise.   |
|       |  | Identification of key NIC personnel to lead software development process | 26-Feb-08                         | Complete    | Completed. The names will be announced this week.   |
| 12    | Module 9 - Technical Manpower                  | Submission of Pre-bid queries/Corrigendum                                | 17-Jan-08                         | Complete    | Bids have been received. Technical evaluation in progress   |
|       |  | Receiving Vendor Responses and Evaluation- Technical Evaluation          | 18-Jan-08                         | In Progress |   |
| 13    | Upgradation of Infrastructure at High Courts   | Preparation of Draft Template for collection of information              | 25-Jan-08                         | Complete    | NIC has submitted the Infrastructure sizing template to all High Courts. We are awaiting their response |
|       |  | Distribution of the Infrastructure sizing Template to all states         | 30-Jan-08                         | Complete    |   |