

**eCourts - ICT Implementation in Indian Judicial System
Project Status Report for the month of March, 2008**

| SI No | Task Name | Sub-Task Name | End Date (Actual/ Expected) | Status | Remarks |
|-------|--|--|-----------------------------|----------------|--|
| 1 | Sub Track 2 (Project Planning) - Preparation of Solution Architecture by NIC/ Project Consultant | Preparation of Hardware Solution--- Hardware Platform Choice, Server Sizing, Workload Analysis, preparation of server specifications | 30.10.2007 | Complete | Hardware specifications ready, server sizing and workload analysis completed. The tender document was submitted to E-Committee for their comments. We are currently discussing with E-Committee, the changes proposed by them. Post finalisation of these changes, the tender document will be updated and issued. |
| | | Preparation of Network Plan (considering SWAN)---Network Architecture and Specification, bandwidth sizing etc. | 31.01.2008 | In Progress | We are in the process of finalising the network plan. A draft version will be distributed for discussion shortly |
| | | Preparation of Software Plan --- Preparation of SRS, Application Architecture, Database Architecture etc. | 28.02.2008 | In Progress | The SRS including application and database architecture is being currently prepared. The draft version will be discussed with the Software Committee in a workshop proposed to be held in NIC on 26th April, 2008 |
| | | Preparation of Data Centre/ Hosting Plan (considering SDC)---Hosting Plan, QoS, Security Standards etc | 28.02.2008 | Not Applicable | The eCourts project data requirements will be served out of the existing data centres at NIC. |
| | | Integration with other MMPs (considering NSDG)---Identification of other MMPs | 31.03.2008 | Complete | To be integrated with SWAN and Police. |
| | | Preparation of Service Delivery Plan (considering CSCs)---Identification Service Delivery Channels like Kiosks, CSCs etc. | 28.02.2008 | Not Applicable | The service delivery will be done through the web-based application. The data may be available at existing service delivery kiosks at High Courts and Supreme Court. |

**eCourts - ICT Implementation in Indian Judicial System
Project Status Report for the month of March, 2008**

| SI No | Task Name | Sub-Task Name | End Date (Actual/Expected) | Status | Remarks |
|-------|---|---|----------------------------|-------------|--|
| 2 | Sub Track 3 (Identification of Services and Deliverables) | Identification of Service Levels | 31-Dec-2007 | Complete | Draft Service levels were distributed to all CPCs for approval during the workshop on 9th January. The same was submitted to Supreme Court for their comments and advise. |
| 3 | Phase I: Development and launch of Project Monitoring Website | Launch of the Website | 11-Jan-08 | Complete | The users have been provided with the URL for the Project Monitoring System. They have been asked to register their court complexes and input information for each |
| 4 | Module 1a: Distribution of Lasers Printers | Issue of Purchase Order for Laser printers | 9-Jan-08 | In Progress | State-wise purchase orders have been issued for 13 states - Punjab & Haryana, Gujarat, Kerala/Lakshadweep, MP, TN, Uttaranchal, Karnataka, Chattisgarh, Assam, Meghalaya, Mizoram, Tripura, HP. Delivery started in Punjab & Haryana |
| 5 | Module 2 - Personalised Training to Judges | Commencement and monitoring of Training including Supply of Training Material | 30-Nov-08 | In Progress | Training expected to be over by 31st March, 2008 - 9201 Judges and 36804 Court Staff |
| 6 | Module 3 - Providing internet connectivity to laptops - Broadband | Monitoring and Evaluation of Supply of Broadband Connectivity | 27-Feb-08 | In Progress | Out of 11348 connections requested, 6604 Broadband and 1529 Dialup connections have been given. Out of 3215 pending connections, 395 posts are vacant, 733 Judges don't have a phone, 202 cases of wrong or no address, 111 cases of judges refusing to take connection |
| 7 | Module 4 - Providing connectivity at court complexes | Monitoring and Evaluation of Supply of Wi-Fi and Broadband Connectivity | 21-Feb-08 | In Progress | Out of 529 District Court Complexes, 347 have been provided Broadband connection, 37 are provided Dialup. Remaining are in process In Taluka courts, out of 598 connections to be provided, 195 Broadband and 64 Dialup connections have been given. For state-wise details, please refer to attached sheets |

eCourts - ICT Implementation in Indian Judicial System
Project Status Report for the month of March, 2008

| SI No | Task Name | Sub-Task Name | End Date (Actual/ Expected) | Status | Remarks |
|-------|--|--------------------------|-----------------------------------|----------|--|
| 8 | Module 5 - Providing Videoconferencing facility | Issue of RFP and Pre-bid | 27-Dec-07 | Complete | Post issuance of RFP and Pre-bid meeting, queries were raised by the vendors. Response to these queries has been finalised in consultation with E-Committee. The updated tender document, with corrigendum, has been submitted to NIC Standing Committee for approval. Post approval, these documents will be uploaded / shared with vendors. The last date for submission of bids has been extended till 25th April, 2008 |

**eCourts - ICT Implementation in Indian Judicial System
Project Status Report for the month of March, 2008**

| SI No | Task Name | Sub-Task Name | End Date (Actual/Expected) | Status | Remarks |
|-------|--|--|----------------------------|-------------|--|
| 9 | Module 6 - Site Preparation | Constitute committee for Site Preparation at each High Court | 11-Jan-08 | In Progress | Site preparation estimates have been received from the following states - Madhya Pradesh (150 Court Complexes), Gujarat (6 Districts), Uttaranchal (6 Court Complexes) |
| | | Submission of estimates by HCs | 1-Feb-08 | In Progress | |
| 10 | Module 7 - Providing Hardware | Release of Hardware Tender | 31-Jan-08 | In Progress | The tender has been submitted to E-Committee for their review. NIC has replied to the first set of queries received from them. Post finalisation of the changes, the updated tender document will be released. |
| 11 | Module 8 - Development of Application Software | Formation of Software Standardisation Committee for Version 1 | 15-Jan-08 | Complete | The Software standardisation committee has been formed. Also, the NIC team for District and Subordinate Court software has been asked to prepare a draft SRS document. This document will be shared with the committee in the Workshop to be held in NIC on 26th April, 2008 |
| | | Identification of key NIC personnel to lead software development process | 26-Feb-08 | Complete | Three Software committees have been formed. One for each application - District and Subordinate Courts, High Courts, and Supreme Court. Preparation of Action Plans for each in progress |
| 12 | Module 9 - Technical Manpower | Submission of Pre-bid queries/Corrigendum | 17-Jan-08 | Complete | Technical evaluation is completed. Financial evaluation in progress. |
| | | Receiving Vendor Responses and Evaluation - Technical Evaluation | 18-Jan-08 | Complete | |
| 13 | Upgradation of Infrastructure at High Courts | Preparation of Draft Template for collection of information | 25-Jan-08 | Complete | Kindly refer to the next sheet |
| | | Distribution of the Infrastructure sizing Template to all states | 30-Jan-08 | Complete | |

High Court Infrastructure Status as on 25/03/2008

| Sr No. | State Name | High Court Name | ICT INFRASTRUCTURE REPORTS RECEIVED | REMARKS |
|--------|----------------------------------|------------------|---|--|
| 1 | Andhra Prdaesh | Andhra Pradesh | PENDING | |
| 2 | Assam | Gauhati | YES | 6 NOS. OF GAUHATI HIGH COURT BENCH - PENDING |
| 3 | Bihar | Patna | PENDING | |
| 4 | Chattisgarh | Chattisgarh | YES | |
| 5 | Delhi | Delhi | PENDING | |
| 6 | Gujarat | Gujarat | PENDING | |
| 7 | Himachal Pradesh | Himachal Pradesh | YES | |
| 8 | Jammu & Kashmir | Jammu & Kashmir | YES | |
| 9 | Jharkhand | Jharkhand | YES | |
| 10 | Karnataka | Karnataka | YES | |
| 11 | Kerala | Kerala | YES | |
| 12 | Madhya Pradesh | Madhya Pradesh | YES | 2 NOS. OF MADHYA PRADESH HIGH COURT BENCH – PENDING |
| 13 | Maharastra | Bombay | YES | |
| 14 | Orissa | Orissa | PENDING | |
| 15 | Punjab / Haryana / Chandigarh | Punjab & Haryana | YES | |
| 16 | Rajasthan | Rajasthan | PENDING | 1 NO. OF RAJASTHAN BENCH – PENDING |
| 17 | Sikkim | Sikkim | YES | |
| 18 | Tamilnadu | Madras | YES | |
| 19 | Uttar Pradesh | Allahabad | PENDING | 1 NO. OF ALLAHABAD HIGH COURT BENCH - PENDING |
| 20 | Uttrakhand | Uttrankhand | YES | |
| 21 | West Bengal | Calcutta | YES | |